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ESTIMATE RUN 08/31/2007

ESTIMATE SUMMARY 06:17:33
CONTID: C16148 ESTIMATE NO: 0001 PROG SPEC YR:2005
PCN: 16148-BID COFRS REPORTING CATEGORY: 4 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 10.0 DAYS TIME ALLOW: 30 WORK DAYS
SIGNALS @ US34 & SH37 PERCENT TIME: 33.33 ORIG TIME ALLOW: 30 WORK DAYS
PROJECT NO: CR400-216
SIGNALS @ US34 & SH37
NAME OF ROAD: 034A
PROJECT COUNTIES: WELD, REGION 4
CONTRACTOR:
DKS ENTERPRISES INC. PAY PERIOD ENDING 08/28/2007 DATE TIME STARTED 07/18/2007
250 N. MAIN ST. DATE LET 05/24/2007 DATE WORK BEGAN
DATE AWARDED 06/04/2007 DATE TIME STOPPED
DATE CONTRACT EXECUTED 06/19/2007 DATE ACCEPTED
BRIGHTON CO 80601 720/685-0041 DATE NOTICE TO PROCEED 07/18/2007
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 325,795.35 PARTICIPATING $ 0.00 $ 0.00
AWARD PROJECT AMT: $ 269,524.35 NON-PARTICIPATING 98,784.26 98,784.26
PERCENT COMPLETE : 30.32% TOTAL EARNINGS 98,784.26 98,784.26
FUNDS AVAILABLE: $ 227,011.09 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 98,784.26 98,784.26
TOTAL CLAIMS: $ 0.00 RETATNAGE -2,562.07 -2,562.07
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 96,222.19 96,222.19
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 96,222.19 96,222.19
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 96,222.19

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 16148-BID ESTIMATE RUN 08/31/2007
PROJECT: CR400-216 ESTIMATE NO: 0001 06:17:33
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00195 REMOVAL OF MEDIAN COVER 16.000 0.000
SY 16.000 2,032.00
127.00000 16.000 2,032.00
0010 202-00700 REMOVAL OF LIGHT STANDARD 4.000 0.000
EACH 0.000 0.00
500.00000 0.000 0.00
0015 202-00825 REMOVAL OF FLASHING BEACON 4.000 0.000
EACH 0.000 0.00
300.00000 0.000 0.00
0017 203-01597 POTHOLING MCR #1 7.000 0.000
HOUR 7.000 1,225.00
175.00000 7.000 1,225.00
0020 503-00036 *DRILLED CAISSON (36 INCH) 60.000 0.000
LF 60.000 18,000.00
300.00000 60.000 18,000.00
0025 610-00020 MEDIAN COVER MATERIAL (PATTERNED CONCRETE) 53.000 0.000
SF 0.000 0.00
30.00000 0.000 0.00
0030 613-00201 2 INCH ELECTRICAL CONDUIT (JACKED) 488.000 0.000
LF 488.000 8,296.00
17.00000 488.000 8,296.00
0035 613-00301 3 INCH ELECTRICAL CONDUIT (JACKED) 675.000 0.000
LF 528.000 10,560.00
20.00000 528.000 10,560.00
0040 613-01200 2 INCH ELECTRICAL CONDUIT (PLASTIC) 3,690.000 0.000
LF 3,690.000 33,210.00
9.00000 3,690.000 33,210.00
0045 613-01300 3 INCH ELECTRICAL CONDUIT (PLASTIC) 30.000 0.000
LF 0.000 0.00
15.00000 0.000 0.00
0050 613-10000 WIRING 1.000 0.000
LS 0.000 0.00

7,860.00000 0.000 0.00
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PCN: 16148-BID ESTIMATE RUN 08/31/2007
PROJECT: CR400-216 ESTIMATE NO: 0001 06:17:33
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0055 613-70250  LUMINAIRE HIGH PRESSURE SODIUM (250 WATT) 4.000 0.000
EACH 0.000 0.00
430.00000 0.000 0.00
0060 614-00011  SIGN PANEL (CLASS I) 67.000 0.000
SF 0.000 0.00
31.00000 0.000 0.00
0065 614-70336  TRAFFIC SIGNAL FACE (12-12-12) 12.000 0.000
EACH 0.000 0.00
700.00000 0.000 0.00
0070 614-70560  TRAFFIC SIGNAL FACE (12-12-12-12-12) 4.000 0.000
EACH 0.000 0.00
1,000.00000 0.000 0.00
0075 614-72866  FIRE PREEMPTION UNIT AND TIMER 1.000 0.000
EACH 0.000 0.00
3,800.00000 0.000 0.00
0080 614-72886  INTERSECTION DETECTION SYSTEM (CAMERA) 4.000 0.000
EACH 0.000 0.00
5,000.00000 0.000 0.00
0085 614-72889  TRAFFIC SIGNAL VEHICLE DETECTOR (MICRO TYPE) 4.000 0.000
(NON-INVASIVE)
EACH 0.000 0.00
1,100.00000 0.000 0.00
0090 614-80000  FLASHING BEACON 2.000 0.000
EACH 0.000 0.00
2,520.00000 0.000 0.00
0095 614-81130  TRAFFIC SIGNAL-LIGHT POLE STEEL (1-30 FOOT MAST ARM) 2.000 0.000
EACH 0.000 0.00
17,755.00000 0.000 0.00
0100 614-81145  TRAFFIC SIGNAL-LIGHT POLE STEEL (1-45 FOOT MAST ARM) 2.000 0.000
EACH 0.000 0.00
19,500.00000 0.000 0.00
0105 614-86105  TELEMETRY (FIELD) 1.000 0.000
EACH 0.000 0.00

2,550.00000 0.000 0.00
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PCN: 16148-BID ESTIMATE RUN 08/31/2007
PROJECT: CR400-216 ESTIMATE NO: 0001 06:17:33
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0110 614-86246 CONTROLLER (TYPE 170E-HC11) 1.000 0.000
EACH 0.000 0.00
13,400.00000 0.000 0.00
0115 614-86800 UNINTERRUPTED POWER SUPPLY 1.000 0.000
EACH 0.000 0.00
4,980.00000 0.000 0.00
0120 626-00000 *MOBILIZATION 1.000 0.000
LS 0.600 13,382.01
22,303.35000 0.600 13,382.01
0125 627-30410 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 236.000 0.000
LINE)
SF 0.000 0.00
13.00000 0.000 0.00
0130 630-00000 *FLAGGING 200.000 0.000
HOUR 91.500 1,784.25
19.50000 91.500 1,784.25
0135 630-00007  *TRAFFIC CONTROL INSPECTION 12.000 0.000
DAY 4.000 428.00
107.00000 4.000 428.00
0140 630-00012 *TRAFFIC CONTROL MANAGEMENT 30.000 0.000
DAY 10.000 4,850.00
485.00000 10.000 4,850.00
0145 630-80341  *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 6.000 0.000
EACH 1.000 54.00
54.00000 1.000 54.00
0150 630-80342  *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 29.000 0.000
EACH 14.500 783.00
54.00000 14.500 783.00
0155 630-80355  *PORTABLE MESSAGE SIGN PANEL 2.000 0.000
EACH 1.000 3,210.00
3,210.00000 1.000 3,210.00
0160 630-80358  *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 2.000 0.000
TYPE)
EACH 1.000 430.00

430.00000 1.000 430.00
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PCN: 16148-BID ESTIMATE RUN 08/31/2007
PROJECT: CR400-216 ESTIMATE NO: 0001 06:17:33
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0165 630-80380 *TRAFFIC CONE 200.000 0.000
EACH 100.000 540.00
5.40000 100.000 540.00
0170 700-70010 F/A MINOR CONTRACT REVISIONS 25,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0175 700-70022 F/A OJT COLORADO TRAINING PROGRAM 200.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0180 700-70028 F/A ESB PROGRAM 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0185 700-70082 F/A FURNISH & INSTALL ELECTRICAL SERVICE 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0190 700-70380 F/A EROSION CONTROL 1,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT $ 325,795.35 $ 98,784.26 % 98,784.26

PROJECT TOTAL CURRENT AMT $ 325,795.35 $  98,784.26 $ 98,784.26



